

## Appendix 2 - Implementation Schedule

Step	Shipowners/managers	Classification Societies recognized by Liberia or non-Classification Society Verifiers	The Liberian Administration	EU MRV Key Dates	IMO DCS Key Dates
1	Select a service provider from Appendix 1				
2	Establish Contract for EU MRV & IMO DCS				
3	Prepare Monitoring Plan (EU) and updated SEEMP (IMO)				
4		Review the MP and SEEMP			
5		Upon satisfactory verification of the MP issue the required acceptance/approval to the shipowner		by 31 December 2017	
6		Upon satisfactory verification confirm compliance for the updated SEEMP to the Administration			
7			Upon satisfactory review issue formal Confirmation of Compliance for the updated SEEMP to the Shipowner		by 31 December 2018
8	Start collecting the fuel oil consumption and other required data as per the approved MP and updated SEEMP.			1 January 2018	1 January 2019
9	Annual data as per the MP and updated SEEMP submitted to the Classification Societies recognized by Liberia or non-Classification Society Verifier			by 31 March 2019	by 31 March 2020
10		Upon satisfactory verification issue a Document of Compliance to the Shipowner			
11		Upon satisfactory verification of the annual data for the IMO DCS confirm compliance to the Administration			
12			Upon satisfactory review issue formal Statement of Compliance with the IMO DCS to the Shipowner		by 31 May 2020
13	Report required annual data to EU MRV database			by 30 April 2019	
14			Report required annual data to IMO GISIS Database		by 31 May 2020

**Steps 1 and 2:** Initial and for contract renewal and change of Verifier

**Steps 3 to 7:** Initial and whenever any modifications are made

**Steps 8 to 14:** Repeated every year

EU MRV
IMO DCS
IMO DCS + EU MRV
Deadlines